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TIWCD Temporary Configuration –

Location

Lines K, M and Y

Line Z

Site 5

Site 1

Demolish TIWCD

Pump Station



TIWCD Temporary Configuration –

Pump Installation

 Work associated with this project includes:

• Installing two temporary pumps at Site 1

• Installing three temporary pumps at Site 5
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TIWCD Temporary Configuration –

Canal Features

Conversion of existing 
drainage ditches to 
irrigation canals (location 
of Line Y shown) Removal of existing TIWCD 

main irrigation pump station



TIWCD Temporary Configuration –

Schedule

 Project Milestones:

• Notice to Proceed April 27, 2010

• Pre-Construction Meeting April 27, 2010

• Substantial Completion  September 1, 2010

• Final Completion September 15, 2010

 Related USACE Milestones:

• USACE Contract 1 Advertisement October 2010

• USACE Contract 1 Award December 2010

• USACE Contract 1 Notice to Proceed February 2011
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TIWCD Temporary Configuration –

Bid Overview

 Request for bids (RFB) advertised February 26, 
2010

• Earthwork and Wetlands Construction Pre-
Qualification Contractors List utilized

 Seven bids received

 Bids ranged from $2,457,019.65 to $4,874,000

• Engineer’s estimate was $2,700,000
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Governing Board Resolution

 A Resolution of the Governing Board of the South 
Florida Water Management District to authorize 
entering into a 141-day contract with H&J 
Contracting, Inc., the lowest responsive and 
responsible bidder, for the C-44 Reservoir/STA 
Project's Troup Indiantown Water Control 
District temporary configuration to provide 
temporary pumping and permanent canal 
configurations in the fixed price amount of 
$2,457,019.65 with an authorization to expend up to 
an additional $240,000 for construction change 
orders, of which dedicated funds in the amount of 
$2,697,019.65 are budgeted in the Save Our 
Everglades Trust Fund resulting from the 
November 2009 budget transfer approved by the 
Governing Board; providing an effective date.
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Questions?


